Requirements for project

written by You

09. October 2010

Requirements Version: Commit [None] VCS Id [topics]

Contents

1		Status							
	1.1	Selected for Sprint							
	1.2	Assigned							
	1.3	Backlog							
	1.4	Requirements Elaboration List							
	1.5	Finished							
	1.6	Finished							
2	project								
	2.1	Regius Files							
	2.2	What's all about							
		What's all about							
3	Statistics								
	3.1	Burndown diagram for Sprint							
	3.2	Burndown diagram for Project							
	3.3	Requirements Count Statistics							

Chapter 1

Status

1.1 Selected for Sprint

Prio	Chap	Requirement Id	EfE	Sum
------	------	----------------	-----	-----

1.2 Assigned

Prio	Chap	Requirement Id	EfE	Person	Date
------	------	----------------	-----	--------	------

1.3 Backlog

Prio	Chap	Requirement Id	EfE	Sum

1.4 Requirements Elaboration List

Prio	Chap	Requirement Id	EfE	Sum
10.00	2.2.1	req1	21	21
10.00	2.1	Regius Files	5	26

1.5 Finished

1.6 Statistics

Start date 2018-11-26

Not done 0 EfE units

Assigned 0 EfE units
Finished (duration given) 0 EfE units
O hours

Chapter 2

project

This is placeholder for some introductional text.

2.1 Regius Files

Description: Regius Files enables multi-tenant content file management.

Rationale: Multi-tenant file management with a modern architecture; a showcase for CQRS,

event sourcing, and more. Solved by: 2.2.1 req1

Id: project Priority: 10.00 Owner: development Invented on: 2018-11-27 Invented by: david.miller Status: not done

Class: detailable

2.2 What's all about

2.2.1 req1

Description: This **must** hold the description. **Rationale:** This is a dependent requirement.

Depends on: 2.1 Regius Files


Id: req1 Priority: 10.00 Owner: development Invented on: 2010-10-09 Invented by: floatel Status: not done

Class: detailable


Chapter 3

Statistics

3.1 Burndown diagram for Sprint



3.2 Burndown diagram for Project



3.3 Requirements Count Statistics

